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Subject: POLREP #3
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Meridian Automotive Systems Shelbyville
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Latitude: 39.5454600 Longitude: -85.7917300

To: Shelly Lam, U.S. Environmental Protection Agency
Verneta Simon, U.S. Environmental Protection Agency
Jeff Bryniarski, Weston Solutions
Linda Nachowicz, U.S. Environmental Protection Agency
Jason El-Zein, U.S. Environmental Protection Agency
Charlie Gebien, U.S. Environmental Protection Agency
Mark Durno, U.S. Environmental Protection Agency
Mila Bensing, U.S. Environmental Protection Agency
David Chung, U.S. Environmental Protection Agency
Tim Johnson, IDEM
Dan Chesterson, IDEM
Bill Myers, IDEM
Tony Logan, City of Shelbyville
Harry Atkinson, IDEM
Max Michael, IDEM
Ken McDaniel, IDEM
Car]l Norman, U.S. Environmental Protection Agency
Jeff Cahn, U.S. Environmental Protection Agency
Sally Jansen, U.S. EPA Region V
Rick Mehl, Weston Solutions
Andrea Robertson, Indiana Finance Authority
Kevin Hughes, PE Engineers

From: Shelly Lam and Verneta Simon, On-Scene Coordinator
Date: 4/26/2010
Reporting Period: 12/14/2009-4/14/2010

1. Introduction
1.1 Background

Site Number:; B5UX Contract Number: EP-55-08-02



D.O. Number: 0043 Action Memo Date: 1/11/2010

Response Authority: CERCLA  Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL  Operable Unit:

Mobilization Date: 11/30/2009 Start Date: 11/25/2009
Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: IDEM Notified
FPN#: Reimbursable Account #:

1.1.1 Incident Category
Inactive Production Facility

1.1.2 Site Description

See POLREPs #1 and 2.

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
See POLREP #1

2.1.2 Response Actions to Date

On March 25, 2010, this facility was purchased by Escalade Group, LLC (Escalade),
which is owned by Mr. James Keith Sharp of Huntsville, Alabama. On March 26, OSC
Lam and Shelbyyville Fire Department visited this facility and determined Escalade had
been working in the building 3 weeks prior to March 25, and had sub-leased space to Wal-
Mart. Shelbyville Fire Department cited the facility with 19 fire code violations. During
the visit, OSC Lam noted lack of security at the facility, the presence of a child and other
workers who appeared to be unaware of the presence of hazardous substances on-site, and
that hazardous substances, pollutants, and contaminants previously staged by EPA had
been relocated throughout the facility and were improperly staged.

OSC Lam sent Mr. Sharp a letter detailing immediate steps that Escalade should take and
requested written access. On March 30, OSC Lam, Shelbyville Fire Department, and
IDEM met with Mr. Sharp at the facility and re-iterated actions to be taken at the Site
regarding staging and disposal of the waste.

On April 13, 2010, OSC Lam and START met with Mr. Sharp and representatives of
Escalade at the site to oversee the proper staging and segregation of drums. EPA
conducted a drum inventory and compared it to the original drum log compiled during the
site assessment. Approximately 5 drums of rags and discarded personal protective
equipment (PPE) on the original inventory could not be accounted for. All drums of
corrosives, flammables, oil, and product were accounted for.



On April 14, 2010, Safety Kleen transported approximately 10,000 gallons of oil off-site to
their facility in East Chicago, Indiana for recycling.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

On April 5, 2010, a general notice of potential liability and request for information were
sent via e-mail and UPS to Mr. Sharp, which required a verbal response by April 7 and
also included the two former Meridian facilities in Grabill, Indiana and Huntington,
Indiana. Mr. Sharp, Dale W. Eikenberry, Mr. Sharp's Counsel, U.S. EPA, and the
Shelbyville Fire Department had a conference call in which Mr. Eikenberry stated that his
client was not ready to respond since he was in the process of trying to retain an attorney
that had Federal environmental experience, Therefore, U.S. EPA granted Mr. Sharp's
request for more time to respond. Specificialy, Mr. Sharp's response to our request for
information is due by April 20, 2010. Currently, Safety Kleen is assessing this facility. On
April 9, IDEM, U.S. EPA, and the Indiana Attorney General had a conference call to
update each entity about their respective activities.

See POLREP # 1. On March 25, 2010, this facility was purchased by Escalade Group, LLC
(Escalade), which is owned by Mr. James Keith Sharp of Huntsville, Alabama. On March 26,
OSC Lam and Shelbyville Fire Department visited this facility and determined Escalade had
been working in the building 3 weeks prior to March 25, and had sub-leased space to Wal-
Mart. Shelbyville Fire Department cited the facility with 19 fire code violations. During the
visit, OSC Lam noted lack of security at the facility, the presence of a child and other workers
who appeared to be unaware of the presence of hazardous substances on-site, and that hazardous
substances, pollutants, and contaminants previously staged by EPA had been relocated
throughout the facility and were improperly staged. OSC Lam sent Mr. Sharp a letter detailing
immediate steps that Escalade should take and requested written access. On March 30, OSC
Lam, Shelbyville Fire Department, and IDEM met with Mr. Sharp at the facility and re-iterated
actions to be taken at the Site regarding staging and disposal of the waste. On April 13, 2010,
OSC Lam and START met with Mr. Sharp and representatives of Escalade at the site to oversee
the proper staging and segregation of drums. EPA conducted a drum inventory and compared it
to the original drum log compiled during the site assessment. Approximately 5 drums of rags
and discarded personal protective equipment (PPE) on the original inventory could not be
accounted for. All drums of corrosives, flammables, oil, and product were accounted for.

2.2 Planning Section
2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

EPA will continue to coordinate with Mr. Sharp regarding the off-site disposal of waste.

2.2.1.2 Next Steps

Safety Kleen is anticipated to remove drums and containers of hazardous waste on April 19, 2010.

2.2 Issues

None anticipated at this time.

2.3 Logistics Section



2.4 Finance Section

Estimated Costs *

Total To %
Budgeted Date Remaining | Remaining

Extramural Costs
ERRS - Cleanup Contractor $60,000.00| $50,929.24I $9.070.76 | 15.12%

[START [ $20,000.00] $0.00[ $20,000.00] " 100.00%

Intramural Costs

Total Site Costs $80,000.00] $50,929.24| $29,070.76 36.34%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may
not be entirely up-to-date. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Safety Officer
Not applicable.

2.6 Liaison OfTicer
Not applicable.

2.7 Information Officer
2.7.1 Public Information Officer

Not applicable.

2.7.2 Community Involvement Coordinator

Not applicable.

3. Participating Entities
3.1 Unified Command
Not applicable.



3.2 Cooperating and Assisting Agencies

Indiana Department of Environmental Management (IDEM)
Shelbyville Fire Department (SFD)

4, Personnel On Site

5. Definition of Terms

DOT - Department of Transporation

ERRS - Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management

MAS - Meridian Automotive Systems

OSC - On-Scene Coordinator

RCRA — Resource Conservation and Recovery Act

SFD - Shelbyville Fire Department

START - Superfund Technical Assessment and Response Team
U.S. EPA - United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/reports
For additional information, please refer to “Documents” on www.epaosc.org/.

6.2 Reporting Schedule
The next PolRep will be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to “Documents” on www.epagsc.org/.



http://www.epaosc.org/
http://www...epaosc%5eQrg/



